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Current Status
ILCTA MDB

• CapCav II operation – active, shutdown is set for 9/11/06

• HTC cryogenics
• Feed box - done

• Pumping line - done

• Supply transfer line – done

• Controls - 95% done

• Warm-up lines – done

• Final installation and safety review – in progress

• Test cryostat work - in progress
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Current Status (cont’d)
ILCTA NML

• Remove oil from the NML heat exchanger and the valve box– done

• Install the Valve Box to heat exchanger transfer line – in progress

• Start Lab B Mycom compressor piping– bids are due September 9th, 2006

• Start NML heat exchanger piping work – in progress

• Finish the FRICK compressor testing– done

• Start APACS crates assembly and installation - done

• Installed LN2 bayonet can – done

• Finish LN2 transfer line fabrication – done

• APACS to local PLC communication tests– done

• APACS configuration and channels assignment- in progress

• Electrically connect UPS, wet and dry engines – on hold

• Repair Helium gas storage tanks
• Installation of the gas storage tanks foundations - in progress

• Install Helium gas inventory piping - in progress
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Plans and issues
Plans

– Dual refrigerators testing and operation 
– Finish cryogenics infrastructure for HTC
– Safety panel recommendation to approve HTC operation
– Start Lab B Mycom compressor piping
– Install the Valve Box to heat exchanger transfer line
– Finish NML heat exchanger piping work
– Electrically connect UPS, wet and dry engines
– Finish APACS crates assembly and installation
– Continue with layouts and mechanical design

Issues
– Resource availability 


